











EXPRESSION OF INTEREST STAGE

FEASIBILITY STAGE

An Expression of Interest (EOI) form comes to R&D Governance team via team leader, the Clinical Research Network (CRN), the Clinical Research Facility (CRF) or from the Sponsor / CRO to R&D Enquiries inbox (papworth.randdenquiries@nhs.net)



STOP
DO NOT PROGRESS UNTIL CONFIRMATION OF REGULATORY APPROVALS RECEIVED & CRF & RPH HAVE REACHED AGREEMENT IN PRINCIPLE OF DRAFT CONTRACT & BUDGET WITH CRO/ SPONSOR.




SET UP STAGE

STUDY OPENING

STOP
DO NOT ARRANGE SIV.
DISCUSS WITH GOVERNANCE BEFORE BOOKING.


- CVs & GCP certificates checked.
- Actions from RGPAS checked.
- Directorate Authorisation sent & approvals received.
- LIP documents added to N Drive and Site File.
- Pharmacy approval received, plus costs.
- 2nd Risk assessment review prior to C&C.
- Study teams to arrange CRF visits as applicable. CRF added to delegation log.
- CRF form sent to SAB, if applicable.
- Clinic space confirmed.
- Protocol specific training completed.
- Final Review of LIP. Missing information requested.
- Pathology registration form completed.
- Patient pathways finalised.


Checkpoint 5 
Contract & Budgets signed. PI/ Team leader asked to prepare for C&C.

Add calendar reminders for invoicing requirements.

Supporting services are paid for their work.

Sponsor green light requirements completed.

Checkpoint 6 
Trust Confirmation of Capacity & Capability notification issued.

Checkpoint 7 
Handover meeting with study team held and recap invoicing & EDGE specifics.

Study team agree with Governance team the SIV may be booked.

Invoice for set-up fees.

Costs loaded onto EDGE.

Delegation log signed.

SIV held with sponsor.

Staff training held during SIV.

STOP
DO NOT UNDERTAKE RESEARCH ACTIVITIES PRIOR TO RECEIPT OF C&C AND SPONSOR GREEN LIGHT.

Sponsor Green Light Date added to EDGE.

Key

Blue surround =
Sponsor action


Green surround =
Papworth Research Team
action

Red surround = R&D
Governance team action

Coloured Block
= milestone
action

Joint actions.
Responsibilities
dictated by colour
code.

Checkpoint = Team Leader &
/ PI informed of progress.

 = Email sent

Milestone – Do Not Progress Until All Other Actions
Have Been Completed

Document(s) to be
reviewed

Decision to
be made

End of Stage